ROSWELL INFRASTRUCTURE COMMITTEE AGENDA
Monday, May 15, 2017 at 4:00 p.m.
Conference Room at Roswell City Hall
425 N. Richardson, Roswell, N.M. 88201

Committee Chair: Jeanine Best
Committee Vice Chair: Juan Oropesa
' Committee Members: Caleb Grant, Savino Sanchez, Jr.
- pp P Staff Coordinator: Louis Najar

A. Call to Order
B. Roll Call
C. Approval of the Agenda
D. Approval of Minutes
1. April 24, 2017 Meeting Minutes 1-3
E. Non-Action Items
2. Project Updates 4-10

F. Regular Items (Action Items)

3. Library Foundation Property Donation 11-21
4. Sanitation Roll Off Truck Purchase 22-27
5. Award ITB-17-012 Union Ave. 28 - 30
6. Award ITB-17-013 McGaffey ADA 31-33

G. Other Business (Non-Action)
7. Public Comments

H. Adjourn (Next Meeting: Monday, June 19, 2017)

Notice of this meeting has been given to the public in compliance with Sections 10-15-1 through 10-15-4 NMSA 1978
and Resolution 16-69.

NOTICE OF POTENTIAL QUORUM — A quorum of the City Council may or may not attend, but there will not be
debate by the City Council. The Council, acting as attendees to an informational presentation, will not be discussing
public business and no action will be taken.

If you are an individual with a disability who is in need of a reader, amplifier, qualified sign language interpreter, or
any other form of auxiliary aid or service to attend or participate in the hearing or meeting, please contact Human
Resources at 575-624-6700 at least one week prior to the meeting or as soon as possible. Public documents
including the agenda and minutes can be provided in various accessible formats. Please contact the City Clerk at
575-624-6700 if a summary or other type of accessible format is needed.

Printed and posted: 5-11-17



Regular Meeting of the Infrastructure Committee
Held in the Conference Room at City Hall
April 24, 2017

Notice of this meeting was given to the public in compliance with Sections 10-15-1
through 10-15-4, NMSA 1978 and Resolution 16-69.

ROLL CALL:

The meeting convened at 2:00 p.m. with Chair Best presiding and Councilors Oropesa,
Grant, and Sanchez being present.

Staff Present:
Elizabeth Stark-Rankins, Louis Najar, Kevin Dillon, Sharon Coll, and Bernadette Lopez

Guest(s) Present:

Troy Hays, Cassie Holloway, Clyde McKee, and Jeff Tucker

APPROVAL OF AGENDA:

Councilor Grant moved to approve the agenda for the Regular Infrastructure
Committee meeting of April 24, 2017 with notation of No. 7 mistakenly left out of
number sequence in agenda, and the remainder of the agenda as presented.
Councilor Oropesa seconded the motion. A voice vote was unanimous and the
motion passed.

APPROVAL OF MINUTES:

1. March 27, 2017:

Councilor Grant moved to approve the March 27, 2017 Minutes for the Regular
Infrastructure Committee meeting as presented. Councilor Oropesa seconded
the motion. A voice vote was unanimous and the motion passed.

2. April 17, 2017:

Councilor Grant Moved to approve the April 17, 2017 Minutes for the Regular
Infrastructure Committee meeting as presented. Councilor Oropesa seconded
the motion. A voice vote was unanimous and the motion passed.

NON-ACTION ITEM(S):

3. Project Updates:
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Mr. Najar stated Union from Second Street to 8" Street is currently being advertised,
and also advertising ADA improvements; McGaffey Street from Union Street to
Richardson Street.

Remote Water Meters:

Mr. Dillon stated a meeting will be held tomorrow for the “kick off” meeting because they
are doing a propagation study. Mr. Najar stated the first meter, 30 inch, has been
installed at Central Control, coming out of the wells. Mr. Dillon stated the meter at
Central Control needed to be repaired, so they took that opportunity to place a new
remote read water meter.

4. Hobson Road Drainage — County Pond Update:

Mr. Najar discussed the update of the Chaves County Pond request. Staff will contact
Dean Sons to discuss lease change recommendations and report back to Infrastructure
Committee for final review and consideration.

REGULAR ITEMS (Action ltems):

5. Library Foundation Property Donation:

Councilor Grant moved to table until next month and continue with the
Engineering Department gathering more data including site evaluation,
environmental issues, and triple net lease. Mr. Hays discussed the Foundation’s
request of property donated by the Foundation to the City of Roswell. Mr. McKee
discussed the properties located around the requested property to be donated. Mr.
Najar will get a team together to look at the buildings and have staff and City Attorney
review it and meet again for next month’s Infrastructure Committee meeting. Councilor
Oropesa seconded the motion. A voice vote was unanimous and motion passed.

6. Award of RFP-17-003 RIAC Water Reservoirs:

Councilor Grant moved to award RFP-17-003 and proceed with Tank Industry
Consultants to be placed on consent agenda. Mr. Najar discussed the RFP-17-003
RIAC Water Reservoirs. Councilor Oropesa seconded the motion. A voice vote
was unanimous and motion passed.

7. No. 7 left off numbering sequence on Agenda by mistake.

8. Resolution 17-18 — ADA Transition Support:

Councilor Grant moved to send to full City Council, approval of Resolution 17-18,
and continue with the transition plan to be submitted no later than December 15,
2017. Mr. Najar discussed Resolution 17-18. Councilor Oropesa seconded the
motion. A voice vote was unanimous and the motion passed.
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9. Resolution 17-19 — Union Ave Project Support:

Councilor Grant moved to send to full City Council, approval of Resolution 17-19,
and amend the New Mexico Department of Transportation (DOT) Project
Agreement to continue as scheduled. Mr. Najar discussed Resolution 17-19.
Councilor Oropesa seconded the motion. A voice vote was unanimous and the
motion passed.

OTHER BUSINESS (Non-Action):

10. Other Business:

Councilor Grant inquired about long-term parking on City owned parking lots.
ADJOURN:

The meeting adjourned at 3:02 p.m. The next scheduled meeting is May 15, 2017.
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City of Roswell Projects Status
Updated 5/11/17

Category: Grant and Legislative Projects

East Bland Street Sidewalks 14-C-NR-1-01-G-19:
Project is COMPLETE

Youth Challenge 12-1.-1579:
Project Closed & COMPLETE

Public Restrooms 13-L-1669:
Project was reauthorized as 16-L-A4031. Project 13-L-1669 was CLOSED.

Public Restrooms 16-L-A4031:

SCOPE: Plan, design, and renovate the restroom facility in the Conoco Building.
ESTIMATED COST: $ 138,442.58
FUNDING SOURCE: Legislative Grant
BUDGET: Total Budget: $ 138,442.58
Total Encumbrance: $ 107,835.85
Total Change Orders: $ -
Current Balance: $ 30,606.73
PROJECT SCHEDULE: September 2016 - March 2017
EST. COMPLETION: March 2017
PROJECT STATUS: Admin Phase | 100%
**Ghant Chart Data Sheet Design 100%
Admin Phase 11 100%
Construction 30%
Closeout 0%

Received the executed grant agreement 9/7/16. Waiting on revised Quote from contractor. PO 172705 Created and Notice of
Obligation approved with the State 2/14/17. Construction planned to start the week of 4/17/17.

Eastside Little L eague Baseball Complex 14-L-1893:

Project Closed & COMPLETE

Joe Bauman Baseball Stadium 14-1.-1894:

Project Closed & COMPLETE

Veterans Cemetery 14-1 -1896:

Electrical items to be COMPLETED (donated by the Veterans). Grant closeout with the State has begun. City items were

COMPLETED & on time.

Poe Corn Splash Pad 15-1L.-1113:

Project is COMPLETE and functioning. Project was open 5/31 as promised.

Splash Pad 15-L-G-0741:

Project is COMPLETE and functioning. Project was open 5/31 as promised.

Poe Corn Recreation Center 15-L-1114:

SCOPE:
ESTIMATED COST:
FUNDING SOURCE:

$ 150,000
Capital Outlay

Plan, design, purchase, install, construct, furnish, and equip improvements to the Poe Corn Rec Center.

BUDGET: Total Budget: $ 150,000.00
Total Encumbrance: $ -
Total Change Orders: $ -
Current Balance: $ 150,000.00
PROJECT SCHEDULE: September 9, 2014 to June 30, 2018
EST. COMPLETION: Unknown
PROJECT STATUS: Admin Phase | 100%
Design N/A
Admin Phase 11 20%
Construction 0%
Closeout 0%

Accountability. Communication. Excellence. Integrity. Teamwork.



Final approvals and reauthorization paperwork has been processed with the State. We are awaiting final grant agreement for
signature. Repairing roof, lighting, and other items with these funds. Boys & Girls Club is needing to workout details with DFA
& Mr. Hubert Quintana. Had a meeting the week of 12/5 and Arron is working on some of the issues.

Yucca Recreation Center 15-L-1115:

Plan, design, repair, improve, and construct the Yucca Recreation Center.

SCOPE:
ESTIMATED COST: $ 250,000 $ 20,000,000
FUNDING SOURCE: Capital Outlay City Funds
BUDGET: Total Budget: $ 20,250,000.00
Total Encumbrance: $ 489,576.22
Total Change Orders: $ 47,413.09
Current Balance: $ 19,713,010.69
PROJECT SCHEDULE: September 9, 2014 to June 30, 2018
EST. COMPLETION: Unknown
PROJECT STATUS: Admin Phase | 100%
Design 40%
Admin Phase I1 0%
Construction 0%
Closeout 0%
Initial Meeting was held design is progressing. Site Selection Presentation at the 6/27 Workshop. Design Meeting on 8/18/16.
Finalizing Schematic design phase. We are moving into the DD phase and will present 3-D renderings of the design. Waiting
on final direction regarding the Aquatic portion and final financing of the project. 2/9/2017 Council Approval to Proceed with
8 Lane Indoor & Outdoor Pools expanding budget to $20M. 3-D Design Presentation to Council on 5/11/17.
Dec-15 Jun-16 Jan-17 Jul-17 Feb-18 Sep-18
Phase % Complete
Design RFP NN
Design RFF’ 100% Programming Phase ]
Programming Phase 100% .
Schematic Phase 100% Schematic Phase =
Design Development Phase 100% Design Development Phase —
Consturction Documents Phase 20% Consturction Documents Phase u
Construction RFP 0% Construction RFP
Construction 0% Construction
Substaintial Completion 0% Substaintial Completion
Project Closeout 0%
Project Closeout

Cemetery Roads 15-0740:
SCOPE:
ESTIMATED COST:
FUNDING SOURCE:
BUDGET:

PROJECT SCHEDULE:
EST. COMPLETION:
PROJECT STATUS:

Plan, design, and construct improvements to the roads within the cemetery.

$ 50,000
Capital Outlay

Total Budget: $ 50,000.00
Total Encumbrance: $ -
Total Change Orders: $ -
Current Balance: $ 50,000.00

November 17, 2015 to June 30, 2019

Unknown

Admin Phase | 100%
Design 100%
Admin Phase 11 100%
Construction 50%
Closeout 0%

Grant agreement has been executed. Currently in design. Materials have been received and currently scheduling the work.

Roswell Air Center Repairs A2402

SCOPE:
ESTIMATED COST:
FUNDING SOURCE:
BUDGET

PROJECT SCHEDULE:
EST. COMPLETION:

PROJECT STATUS:

City Hall Annex Roof A2403

Repair Partial Roof of Dean Baldwin

$ 488,822.00

DFA Grant Capital Outlay
Total Budget: $

Total Encumbrance: $

Total Change Orders: $ -
Current Balance: $ 488,822.00

Unknown

Unknown

Currently waiting on an executed grant agreement. Also
working on a cost effective solution.

488,822.00
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SCOPE: Replace the City Hall Annex Roof

ESTIMATED COST: $ 105,000.00
FUNDING SOURCE: DFA Grant Capital Outlay
BUDGET Total Budget: $ 105,000.00
Total Encumbrance: $ -
Total Change Orders: $ -
Current Balance: $ 105,000.00
PROJECT SCHEDULE: Unknown
EST. COMPLETION: Unknown
PROJECT STATUS: Currently waiting on an executed grant agreement.
Roswell Fire Stations Roofs & Infrastructure A2404
SCOPE: Replace Roofing of Station #1 and Additional Repairs
ESTIMATED COST: $ 195,000.00
FUNDING SOURCE: DFA Grant Captial Outlay
BUDGET Total Budget: $ 195,000.00
Total Encumbrance: $ -
Total Change Orders: $ -
Current Balance: $ 195,000.00
PROJECT SCHEDULE: Unknown
EST. COMPLETION: Unknown
PROJECT STATUS: Currently waiting on an executed grant agreement.
Cemetery Roads Improvements A2405
SCOPE: Additional Road Repairs
ESTIMATED COST: $ 150,000.00
FUNDING SOURCE: DFA Grant Capital Outlay
BUDGET Total Budget: $ 150,000.00
Total Encumbrance: $ -
Total Change Orders: $ -
Current Balance: $ 150,000.00
PROJECT SCHEDULE: Unknown
EST. COMPLETION: Unknown
PROJECT STATUS: Currently waiting on an executed grant agreement.
Roswell Roads Improvements A2551
SCOPE: Continue the Improvements to Washington and Union
ESTIMATED COST: $ 300,000.00
FUNDING SOURCE: DFA Grant Capital Outlay
BUDGET Total Budget: $ 300,000.00
Total Encumbrance: $ -
Total Change Orders: $ -
Current Balance: $ 300,000.00
PROJECT SCHEDULE: Unknown
EST. COMPLETION: Unknown
PROJECT STATUS: Currently waiting on an executed grant agreement.

Category: City Funded Projects

Convention Center Parking Lot:

Ribbon Cutting was 4/12/16 PROJECT COMPLETE

Roofing Projects: PROJECT COMPLETE

SCOPE: Replace and repair various roofs throughout the City.
BUDGET: Budget Actual

Library Roof Replacement $ 380,000.00 $ 358,822
Museum Roof Replacement $ 750,000.00 $ 700,954
Cemetery Storage Building Roof Replacement $ 28,000.00 $ 26,660
Transit Center Roof Rehabilitation $ 130,000.00 $ 129,878
Air Center Roofs Replacement and Repair $ 801,917.00 $ 799,708
Adult Center Roof Replacement $ 362,898.00 $ 365,908
PROJECT COMPLETION:
Library Roof Replacement 100%
Museum Roof Replacement 100%
Cemetery Storage Building Roof Replacement 100%
Transit Center Roof Rehabilitation 100%
Air Center Roofs Replacement and Repair 100%
Adult Center Roof Replacement 100%

Accountability. Communication. Excellence. Integrity. Teamwork.



Entryway Signs:
SCOPE: Plan, design, and install 5 entryway signs.

ESTIMATED COST: $ 600,000

FUNDING SOURCE: Lodger's Tax

BUDGET: Total Budget: $ 600,000.00
Total Encumbrance: $ 323,864.00
Total Change Orders: $ 7,959.69
Current Balance: $ 268,176.31

EST. COMPLETION: December 2016

PROJECT COMPLETION: 50%

PO issued 11/30/15. Final designs being considered at 3/3/16 Finance Committee. Design approval at the April 14th council
meeting. City has finalized the Change Order and the process has begun. Currently in Fabrication (Production). Install
Planned to start seek of 4/17/17.

Esplanade:

SCOPE: Enhance and beautify Esplanade area at Air Center.

ESTIMATED COST: $ 275,000

FUNDING SOURCE: City

BUDGET: Total Budget: $ 275,354.00
Total Encumbrance: $ 203,400.63
Total Change Orders: $ -
Current Balance: $ 71,953.37

EST. COMPLETION: June 2016

PROJECT COMPLETION: 60%

Irrigation system repair being addressed after snow. Remaining landscaping to be installed. Parks & Recreation Dept to start
on remaining landscaping in April. Trees have been ordered.

Zoo Improvements:
PROJECT COMPLETE

Museum Bridge:
PROJECT COMPLETE

Garden Bridge:
SCOPE: Replace bridge on Garden Ave.

BUDGET: $ 1,500,000
FUNDING SOURCE: City

EST. COMPLETION: October 2016
PROJECT STATUS: 10%

Preliminary survey and site review completed. Project on Hold Awaiting Funding.

Street Improvements:
SCOPE: Perform street improvements to various streets throughout Roswell.

BUDGET:
N. Main from Country Club to Berrendo $ 1,800,000.00
S. Sunset from Hobbs to Poe $ 1,705,028.00
Union and Washington from Brasher to Jaffa $ 1,682,000.00
PROJECT COMPLETION:
N. Main from Country Club to Berrendo 100%
S. Sunset from Hobbs to Poe 100%
Union and Washington from Brasher to Jaffa 0%

Country Club/Main Traffic Signal:
SCOPE: Upgrade traffic signals at Country Club and Main.

BUDGET: $ 675,000
FUNDING SOURCE: City

EST. COMPLETION: July 2016
PROJECT STATUS: 10%

Preliminary survey and site review completed. ON HOLD Funding was Pulled. Taken off HOLD design complete
currently obtaining right of way easement.

WWTP Headworks:
PROJET COMPLETE

Remote Read Water Meters Audit:
PROJET COMPLETE
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Remote Read Water Meters:
SCOPE: Upgrade meter reading system.

BUDGET: $ 19,853,557

FUNDING SOURCE: Joint Utility Revenue Bond Ordinance 16-22
EST. COMPLETION: March 2018

PROJECT STATUS: 5%

12/8/16 City Council approved 8-1 Resolution 16-80 Vendor Selection. City Council approved 9-0 Ordinance 16-22 Joint
Water & Sewer Improvement Revenue Bonds Final Reading 1/12/17. Contract Signed #2017-003 Signed 2/1/2017.

Phase % Complete Feb-17 Apr-17 Jun-17 Jul-17 Sep-17 Nov-17 Dec-17 Feb-18 Mar-18
1st Meter Order I

ot Motey Orcer 80% Network Installation
Network Installation 0% . :

Pilot Meter Installation 0% Pilot Meter InSta"at"o"
Troubleshooting 0% Troubleshooting
2nd Material Order 0% 2nd Material Order
Ramp-up Installation 0% Ramp-up Installation
Production Installation 0% Production Installation
3rd Material Order 0% 3rd Material Order
Final Material Order 0% Final Material Order
Ramp-Down Production Install 0% Ramp-Down Production Install
Cleanup / Punch List 0% Cleanup / Punch List
Close-Out 0% Close-Out

Land Acquisition:
Funding pulled / Pending Funding Availability

Convention Center
SCOPE: Design Remodel Addition

BUDGET: $ 400,000
Encumburance $ (365,410)
Change Orders $ -
Remaining Bal $ 34,590
FUNDING SOURCE: Hotel Convention Center Fee
EST. COMPLETION: February 2017
PROJECT COMPLETION: 30%

PO Issued and Sent 8/15/16. Kick-off meeting 9/14. Design team performed site evaluation 10/5. Presented design at 5/11/17
Council Meeting.

NO EVENTS FROM JANUARY 2018 - JUNE 2018

Phase % Complete May-16 Sep-16 Dec-16 Mar-17 Jun-17 Oct-17 Jan-18 Apr-18 Aug-18
Design RFP 100% DfSlgn RFP
Programming Phase 100% Programming Phase [ |
Schematic Phase 100% Schematic Phase [ ]
Design Development Phase 100% Design Development Phase [
Consturction Documents Phase 50% Consturction Documents Phase [
Construction RFP 0% Construction RFP
Construction 0% Construction
Substaintial Completion 0% Substaintial Completion
Project Closeout 0% Project Closeout

N. Main Project (Berrendo to Pine Lodge)
SCOPE: Mil-Inlay & ADA

BUDGET: $ 1,900,000

FUNDING SOURCE: $1,615,000 DOT $285,000 City
EST. COMPLETION: 7/1/2017

PROJECT COMPLETION: 40%

Open Bids 10/25/16 Awarded at 12/8 City Council Construction Start 1/17

Edgewood Small Diameter Waterline Project
SCOPE: Replacement of small diameter waterlines in the Edgewood Neighborhood.

BUDGET: $ 1,000,000
FUNDING SOURCE: 2016 City Budget
EST. COMPLETION: 10/1/2017
PROJECT COMPLETION: 20%

Accountability. Communication. Excellence. Integrity. Teamwork.



Design with HDR at 60% (review 3/17/17). Survey complete.

48" Waterline Project
SCOPE: Replace 4,500' of 48" Waterline on Countryclub Rd.

BUDGET: $ 3,000,000

FUNDING SOURCE: EPA Water Loan (75% forgiveness) 2016 City Budget
EST. COMPLETION: 10/1/2017

PROJECT COMPLETION: 30%

Open Bids 11/22/2016 construction to start 1/2017. Contractor Selected. Pre-Con 3/9/17

North Union - 2nd to 8th
SCOPE: Pavement Rehab & ADA

BUDGET: $ 1,500,000

FUNDING SOURCE: $325,000 M.A.P. Funding & 2016 City Budget
EST. COMPLETION: Summer 2017

PROJECT COMPLETION: 10%

Design at 90% goes to bid Spring 2017.
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Convention Center

May-16

Design RFP

Programming Phase

Schematic Phase

Design Development Phase

Consturction Documents Phase

Construction RFP

Construction

Substaintial Completion

Project Closeout

Sep-16 Dec-16 Mar-17 Jun-17 Oct-17 Jan-18 Apr-18

Aug-18

Remote Read Water Meters

Feb-17

1st Meter Order
Network Installation
Pilot Meter Installation
Troubleshooting

2nd Material Order
Ramp-up Installation
Production Installation
3rd Material Order
Final Material Order
Ramp-Down Production Install
Cleanup / Punch List

Close-Out

Apr-17 Jun-17 Jul-17 Sep-17 Nov-17 Dec-17 Feb-18 Mar-18

May-18

Recreation Center

Dec-15

May-16 Oct-16 Mar-17 Jul-17 Dec-17 May-18 Oct-18

Design RFP |

Programming Phase

Schematic Phase

Design Development Phase

Consturction Documents
Phase

Construction RFP

Construction

Substaintial Completion

Project Closeout

Mar-19
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ACTION REQUESTED:

BACKGROUND:

CITY OF ROSWELL
Infrastructure Committee
Large Conference Room, City Hall
425 N. Richardson, Roswell, NM 88201
Monday, May 15, 2017 at 4:00 p.m.

Consider donation of property from the Roswell Library
Foundation. This will include discussion and any direction of this
matter to be requested of staff.

Roswell Library Foundation requested consideration of property
donation by the Foundation to the City of Roswell. This property is
east of alley from the Roswell Public Library and fronts N.
Richardson Ave.

As requested by Infrastructure Committee more information was

to be presented. Please see following points

1. Offer is have property deeded to City, and for next 8 years the

Foundation maintains and leases as business is now. All costs

would be Foundation’s.

Appraised value as of March 13, 2017 = $450,000

Reported maintenance $24,334 average the last 6 years.

Roofs are 2-7 years old.

Appraisal document is a 97 page report, it is a privately owned

report.

6. Inspection of buildings by City Staff was scheduled for May 11,
2017. Inspection was not completed at time of this abstract
compilation.

7. Demolition costs will be provided after building inspection.

8. Once in City’s name, it is assumed no property tax being
generated, and the first 8 years this is advantage to Foundation.

9. City Master Plan does reference future funding and expansion.

10. What is Level of Service now and in future?

11. Future cost of similar size building and development?

35,000 sq. ft. @ $350/sq. ft. = $12.25 million
15,000 sq. ft. @ $350/sq. ft. =$ 7.5 million
12. Parking would also be dependent on size. $750K
13. Attachments Include:
a. Letter from Foundation

Excerpt from Appraisal Report

Sample Level of Service

Aerial Photo

Handouts may be generated after inspection.
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FINANCIAL CONSIDERATION:
LEGAL REVIEW:
BOARD AND

COMMITTEE ACTION:

STAFF
RECOMMENDATION:

None at this time.

Not Applicable

Open discussion for this Committee and to provide direction to

staff if presented donation will be considered.

Proceed as directed by Committee.



In summary, the Roswell Library Foundation wants to give the land described in Exhibit I

to the City of Roswell for the benefit of the Roswell Public Library.

The process to complete this bequest has begun and could be concluded within six
months. At such conclusion, the City would own the land subject onily to the covenant to
benefit the Library and a lease, to current owners, expiring in eight years. In 2025, the
City's ownership, including unrestricted possession, will be complete and subject only to

the covenant with the Library.

The Library Foundation respectfully requests that the City approve this bequest and
understands that such approval would be conditioned on approval of conveyance and

closing documents, the lease and other documentation concerning the City.

Other than the approval, the Foundation is not requesting any funding or performance
from or by the City and sincerely appreciates the time and consideration afforded this

matter.

The Foundation also wishes to acknowledge and thank their financial supporters in
Roswell who have made this bequest possible and all the current and past members of
the Roswell Library Foundation who have worked to accomplish this objective for more

than thirty years. This bequest is offered on their behalf.

To proceed, The Foundation has authorized Troy Hays to coordinate, respond, elaborate
and otherwise facilitate this bequest. Troy may be contacted at troy@troyhays.net,

{575)622-5544, PO Box 1456-88202 or 1400 North Kentucky-88201.









E d 500 North Main, Suite 606
P.O. Box 896

Roswell, NM 88202-0896

McClelland Fan (579 64 204

Mobile (575) 420-2546
0. Fax (575) 624-0682

mcclelland@zianet.com

March 13, 2017

Mr. Steve Henderson, General Partner
Rich-Third Properties

215 West Third, Suite G

Roswell, NM 88201

RE: Rich-Third Properties @ W. Third & N. Richardson
Dear Mr. Henderson:

Pursuant to your request, I have inspected and appraised the leased fee
interest in the several buildings your partnership owns in Roswell. This
summary report includes my conclusions and some of the data used to
develop my estimate of value. My value estimate gave substantial weight
to the most recent trends in income and expenses.

The subject properties total 16,939 SF of potentially rentable space, and a
total of 18,558 square feet of ground floor space on a parcel with 26,035.7
square feet of land.

The subject property has recently required a high investment in maintenance
and replacement components and updating averaging $24,334 per year over
the last six years. Mr. McKee has done a good job of raising rents at the
215 West Third building. The whole property is however, very management
intensive.

I estimate the “market value” of the subject properties as of March 13, 2017
at $450,000 on an as is cash to the seller basis.

Please do not hesitate to call on me if I can be of further service. I will be
happy to discuss this appraisal with you at any time.

Respectfully submitted, )

Ed McClelland, NM171-G
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EXECUTIVE SUMMARY

Property:

Valuation Date:
Property Rights Appraised:
Site Size:

Buildings Size:

Year Built/Age:

Estim. Market Rent:
Vacancy & Rent Concessions:

Probable Rent Collection:

Forecast Net Operating Income:

Value Estimates:

Land Only:

Cost Approach:
Income Approach
Market Data Approach:

FINAL VALUE ESTIMATE:

Partnership property with 14
Addresses on West Third and North
Richardson.

March 13, 2017

Leased Fee Estate

193’ x 134.9" = 26,035.7 SF Owned .

18,558 SF of Ground Floor Space.
16,939 SF Individually Rentable Space

Apparently all built between 1938 and
1944. Effectively 40 years old and in
good condition for their age due to
substantial recent updating.

$10,000 Per Mo. = $120,000/Yr

13% of Market Rent

$104,400 per year = $8,700 / Mo.

$38,400 per year @ $3,200 per mo.

$182,250 = $7.00 per SF
Included in all figures below.

Not Developed
$427,000
$560,000

$450,000
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City of Roswell Master Plan:

Community Services and Facilities Implementation Strategy 3.3: Pursue funding to meet
the facility and programming needs of the Roswell Public Library. This may include, but
not be limited to, improved parking, pedestrian access, technology upgrades, and
updating of programs and reading formats and materials.

Level of Service Standards (Palm Beach County - Example)

OBJECTIVE 1.2 Adequate Library Collection

The Library System shall adopt Level of Service Standards in order to provide residents
with a collection of library materials that will serve their informational, educational, and
recreational needs by the year 2020.

Policy 1.2-a: The Library System shall provide 2.5 holdings per capita by the year 2020
to reach the enhanced service standard as stated in the revised Standards
for Florida Public Libraries.

Policy 1.2-b: The Library System shall conform to the Standards for Florida Public
Libraries by providing access to the internet and the Florida Electronic
Library. The Library will subscribe to or contract for online resources equal
to a minimum of $1.00 per capita.

Policy 1.2-d: The Library System shall participate in regional, statewide and national
consortia or networks to enhance access to information and achieve
economies by sharing resources.

OBJECTIVE 1.3 Levels of Service: Staff

The Palm Beach County Library System shall adopt Level of Service Standards to provide
a library staff that is sufficient in number and in range of expertise to provide access to
the library collection and to other information resources throughout the region, the State
and the nation.

Policy 1.3-a: The Library System shall maintain the professional librarian staff at one full
time equivalent (FTE) per 7,500 people through 2020.

Policy 1.3-b: The Library System shall maintain all other staff at 3.88 FTE per
professional librarian FTE through 2020.



OBJECTIVE 1.4 Level of Service: Facilities

Level of service standards shall be set in order to provide for the effective housing of the
library collection and for access to that collection and to other information available in the
region, State, and nation.

Policy 1.4-a: At the completion of the second phase of capital expansion in 2013, the
Library System shall provide 0.49 square feet of library facility space per capita.
The Library System shall provide 0.60 square feet per capita of library facility by
the year 2020 to reach the basic standard as stated in the revised Standards for
Florida Public Libraries.

Policy 1.4-b: The Library System shall monitor automation applications in the library
community and make adequate provision in its annual budget to support changes
in technology.

Policy 1.4-c: The Library System shall prepare a needs assessment study in connection
with Phase Il of the Library Expansion Program (LEP I11).
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ACTION REQUESTED:

BACKGROUND:

FINANCIAL
CONSIDERATION:

CITY OF ROSWELL
Infrastructure Committee
Large Conference Room, City Hall
425 N. Richardson, Roswell, NM 88201
Monday, May 15, 2017 at 4:00 p.m.

Consider purchase of Roll-off Truck utilizing the New
Mexico Cooperative Education Services (CES) Statewide Price
Agreement # 16-019B-C109-ALL in the amount of $168,193.

The new Roll-off truck will replace Unit #315, a 1999 Roll-off truck.
Customer demand has expanded roll-off operations; thereby
requiring two reliable trucks and a reliable spare. Unit #315 is only
used as a spare. It lacks a tarp system, finding parts is difficult, and
the unit’s down-times for maintenance & repair (M&R) have
increased and getting more expensive.

The current roll-off truck inventory is summarized below:

Truck#  Year Mileage (to-date) 2016 M&RS/Mile

326 2015 84,765 S .50/Mi
312 2003 266,331 $1.72/Mi
315 1999 69,178 $5.72/Mi

The last roll-off purchased in 2015 was Unit #326 at a cost of
$181,764. To quickly keep pace with an expanding roll-off market,
and with the upcoming Spring/Summer construction season, a new
Roll-off truck was found in Albuquerque that met our
requirements. The Department received a quote of $168,193
based on current CES contract prices from Inland Kenworth and
with an extended 3 year warranty. Please note this is a Demo
model, that is white and with aluminum wheels. The City would
not spend the funding to paint unit brown or go with stock wheels.
The unit would remain white and of course be fitted with City
decals and number.

Fleet Maintenance Department concurs with recommendation.

The funding of the new roll-off will be borne by insurance claim
payments received in 2016 and 2017 for three unrepairable
Sanitation vehicles.
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LEGAL REVIEW: Not Applicable

BOARD AND
COMMITTEE ACTION: Consider purchase of Roll-off Truck utilizing the New
Mexico Cooperative Education Services (CES) Statewide Price
Agreement # 16-019B-C109-ALL in the amount of $168,193.
STAFF
RECOMMENDATION: Proceed to buy Roll Off truck utilizing insurance claim payments

received, this FY 2017.
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CES / Inland Kenworth T880 66K GVWR Cab & Chassis

Spec’d for Roll Off Truck Cost Summary
Following CES contract # 16-019B-C109-ALL

Cost Detail

Base Price

Exhaust — Dual exhaust side of cab in
lieu of right hand single

All aluminum wheels

Extended Warranties — Base Vehicle non
Engine— 3 Yr / 100,000 Miles

Sub-Total Cab & Chassis

MCT Industries CES Priced Amrep Roll Off
Body with Options per Attached Quote

Complete Roll Off Truck per CES Contract
Options for the County to consider:
Extended Warranties — Engine and After

Treatment — 3 Yr / 300,000 Miles
Cummins X15 Performance Series

$128,927

$1104
$952

N/C

$130,983

$34,775

$165,758

$2435
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MCT Industries, Inc. Quote 82258

7451 Pan American Frwy. NE Phone (505) 345-8651
Albuquerque, NM 87109 Fax (505) 345-2597
E-Mail mctindustries@mct-ind.com

| Quoted 12/21/2016

INLAND KENWORTH US INLAND KENWORTH US
7711 FORTUNARD 7711 FORTUNA RD. NW
ALBUQUERQUE, NEW MEXICO 87121 ALBUQUERQUE, NEW MEXICO 87121
I Purchase Order || Ship Via ” FOB || Reference || Entered By ” Sales rep | | Terms I
UPS BLP 12/21/2016RAG  Net 30
| Product || Location | Description | | oOrdered || Price | | Amount |
AMREP ROLL OFF BODY 2017 AMREP ROLL OFF MODEL AMRO-H22 1.00 Ea 34,775.00 Ea $34,775.00

MOUNTED ON CAB AND CHASSIS

22' REAVING SYSTEM 34"X7/8"X75' ROLL OFF
CABLE

3 ROLLERS PER SIDE AND ADJSUTABLE
HOOKS FOR SHORTER BOXES

(2) HOIST CYLINDERS (2) REEVING
CYLINDERS

COMMERCIAL/PARKER VA35 VALVE BODY
OUTSIDE MANUAL CONTROLS 40 GAL
HYDRAULIC TANK WITH
SIGHT/TEMPERATURE GAGUE MANUAL
POSITION ICC BAR SAFETY STANDS
OPTION: DUAL RATCHET WITH STRAPS FOR
TIE DOWN AT REAR

OPTION: PIONEER 4500 TARPER

OPTION: ANGLE IRON OVER FIRST ROLLER
OPTION: WIRE MESH RACK

OPTION: EXTRA SET OF ROLLERS

OPTION: INSIDE AND OUTSIDE
CONTRILS-AIR/HYDRAULIC-JOYSTICK
OPTION: LED LIGHT PACKAGE

OPTION: TOOL BOX 18"X18"X36" - CURBSIDE
OPTION: WIRE AND PROGRAM FOR OUTSIDE
THROTTLE

OPTION: FULL COMPOSIT FENDERS

Continued

Page 1 of 2 o6



MCT Industries, Inc.

7451 Pan American Frwy. NE
Albuquerque, NM 87109

Phone (505) 345-8651
Fax (505) 345-2597
E-Mail mctindustries@mct-ind.com

Quote 82258

[ShipTo |

INLAND KENWORTH US
7711 FORTUNARD

ALBUQUERQUE, NEW MEXICO 87121

Quoted 12/21/2016 |

INLAND KENWORTH US
7711 FORTUNA RD. NW
ALBUQUERQUE, NEW MEXICO 87121

Purchase Order || Ship Via [ FOB [|  Reference || EnteredBy || Salesrep || Terms |
UPS BLP 12/21/2016RAG  Net 30
[ Product || Location || Description | | oOrdered | L Price | | Amount |
*CHASSIS MUST BE PROVIDED WITH
APPROPRIATE WHEELBASE RECOMENDED
190"MIN. (CT) WITH TARP. CHASSIS MUST BE
RECIEVED WITH BACK-UP ALARM, AND
TRUCK OEM/DEALER RESPONSIBLE FOR
PROGRAMING AND CONNECTING
ELECTRONIC ENGINE FOR REMOTE
THROTTLE OPERATION(1500RPM) IF AMREP
IS UNABLE TO OBTIAN PROGRAM/WIRING
INFORMATION
—
534775.00

Page 2 of 2
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ACTION REQUESTED:

BACKGROUND:

FINANCIAL
CONSIDERATION:

LEGAL REVIEW:

BOARD AND

COMMITTEE ACTION:

STAFF

RECOMMENDATION:

CITY OF ROSWELL
Infrastructure Committee
Large Conference Room, City Hall
425 N. Richardson, Roswell, NM 88201
Monday, May 15, 2017 at 4:00 p.m.

Consider award of Project ITB-17-012, MAP-7605(900), Union
Pavement Rehab Project to qualified low bidder Constructors Inc.
of Carlsbad, NM in the amount of $643,736.64, which includes tax
rate of 7.75%.

Bids were received for subject project on May 9, 2017. This project
is for a pavement mill and fill, with ADA/sidewalk improvements.
Project termini is Union Ave. from 2" St. north to 8™ St. This
project is also partially funded through NMDOT MAP (Municipal
Arterial Project) funds in the amount $315,283.

Two bids were received. Attached are bid tabulations and letter of

recommendation from Engineering Department to Purchasing
Agent.

Project is fully funded through Engineering Capital Improvement
projects budget line item.

Not Applicable

Consider award of Project ITB-17-012, MAP-7605(900), Union
Pavement Rehab Project to qualified low bidder Constructors Inc.
of Carlsbad, NM in the amount of $643,736.64.

Recommend award of project to Constructors Inc. as qualified low
bidder.
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May 9, 2017

To: Lupita Everett
Purchasing Agent

Re: Recommendation of Award
Union Pavement Rehab Project 2017
Bid No. ITB-17-012

Bids received on May 9, 2017 for subject project have been reviewed. Bid Tabulation Sheet is
attached. Eight Contractors picked up plans, but only two bids were received as follows:
(Amounts include Tax of 7.5%)

1. Constructors, Inc. from Carlsbad, NM : $ 642,243.05
2. Abraham Construction from Albuquerque, NM : $ 669,506.77

The bidder’s amount for Constructor’s, Inc. total was miscalculated by one cent, it should be
$ 642,243.06. The corrected amount are shown on the attached copies of the Proposal Schedule
of Quantities and Prices.

Upon completion of review the low bidder Constructors, Inc. is qualified low bid. I hereby
recommend award of this project to Constructors, Inc. in the amount of $ 643,736.64 with 7.75%

Gross Receipt Tax calculated. Construction will commence after July 1, 2017, it is prudent to
calculate the new GRT of 7.75% to be monetarily correct.

If you have any questions please contact me.

Sincerely,

& % ' /
Eouis Najar, P.E.
Director of Planning &

xc: Jim Sexe
Project Files
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UNION AVE. PAVEMENT REHAB PROJECT
BID NO. ITB-17-012 MAP 7605 (900)

Bids Opened on Tuesday May 9, 2017

BID TABULATIONS

| Certify that all Infdrmation and Tabulations age£orrect

LOUIS Najar, City Engmeer

$-5077

ITEM NO. ITEM DESCRIPTION UNIT ESTIMATED [ CITY ENGINEERS ESTIMATE CONSTRUCTORS INC. ABRAHAM CONSTRUCTION

QUANTITY | UNIT COST TOTAL UNIT COST TOTAL UNIT COST TOTAL
203000 |UNCLSSSIFIED EXCAVATION CU. YD. 55.00( $ 20.00 [ $ 1,100.00 [ $  15.00 | $ 825.00 [$  35.00 S 1,925.00
203111 |BORROW TON 50.00( $ 20.00 | $ 1,000.00 [$ 4000 [$ 200000 [$ 4000 S 2,000.00
207000 |SUBGRADE PREPARATION sQ. YD. 400.00( $ 500 | $ 2,000.00 | $ 700 [$ 280000 |$  30.00]$ 12,000.00
304160 |BASE COURSE - 6" sQ. YD. 290.00( $ 20.00 [ $ 580000 |$ 1000 [$  2,900.00 | $  30.00 |5 8,700.00
407000 |BITUMINOUS MATERIAL FOR TACK COAT TON 700[$  700.00|$ 4,900.00 [$ 61000 [S  4,270.00 |$ 700.00 | 4,900.00
414130 |COLD MILLING Q. YD. 16400.00] $ 6.00 | $ 98,400.00 | $ 395 [$  64,780.00 | $ 4.00 [ $ 65,600.00
416003 |MINOR PAVING sQ. YD. 16400.00] $ 19.00 [ $  311,600.00 [$ 1650 [$ 270,600.00 |$  18.00 S  295,200.00
601000 |REMOVAL OF STRUCTURES & OBSTRUCTIONS LUMP SUM 1.00[ $ 55,000.00 [ $ 55,000.00 | $ 30,000.00 [$  30,000.00 | $ 30,000.00 [ $ 30,000.00
603000 |NPDES & SWPPP BY THE CONTRACTOR LUMP SUM 1.00[ $ 10,000.00 | $ 10,000.00 | $ 10,000.00 | $  10,000.00 | $ 4,000.00 | $ 4,000.00
608004 |CONCRETE SIDEWALK - 4" sQ. YD. 500.00] $ 70.00 | $ 3500000 [$  73.00 [$ 36550000 |$  48.00 |5 24,000.00
608005 |MONOLITHIC CONCRETE SIDEWALK Q. YD. 385.00] $ 80.00 [ $ 30,800.00 [$ 11500 |$  44,275.00 | 5  56.00 | 21,560.00
608106 |CONCRETE DRIVEPAD - 6" SQ. YD. 120.00( $ 90.00 [ $ 10,800.00 | $  93.00 [$ 11,160.00 | $  88.00 | $ 10,560.00
608107 |CONCRETE FILLET - 6" SQ. YD. . 185.00( $ 95.00 | § 17,575.00 |[$  97.00 [$ 17,94500 |$  90.00 | 16,650.00
609424 |CONCRETE BARRIER CURB & GUTTER- 6"x 24" LIN. FT. 1010.00| $ 31.00 | $ 31,31000 [$  33.00 [$ 33,330.00 |$  28.00 S 28,280.00
621000 |MOBILIZATION LUMP SUM 1.00] $ 70,000.00 | $ 70,000.00 | $ 20,000.00 [$  20,000.00 | $ 40,000.00 | $ 40,000.00
662400 |ADJUST MANHOLE TO GRADE EACH 2.00[$ 1,500.00 | $ 3,000.00 [$ 85000 [$  1,700.00 | $ 500.00 | 1,000.00
663855 |ADJUST VALVE BOX TO GRADE EACH 1400 $  500.00 [ $ 7,000.00 | $ 350.00 | $  4,900.00 | S  300.00 | $ 4,200.00
702800 |TRAFFIC CONTROL PLAN LUMP SUM 1.00[ $ 35,000.00 | $ 35,000.00 | $ 22,000.00 [$  22,000.00 | $ 20,000.00 | $ 20,000.00
704704 |RETROREFLECTIVE PAINTED MARKINGS - 4" LIN. FT. 10067.00( $ 1.00 [ $ 10,067.00 | $ 020 [$ 201340 S 2.00 [ $ 20,134.00
704706 |RETROREFLECTIVE PAINTED MARKINGS - 6" LIN. FT. 468.00( $ 2.00 [ $ 936.00 | $ 150 [$ 702.00 | $ 350 [ $ 1,638.00
709015 |1.5" RIGID ELECTRICAL CONDUIT LIN. FT. 35.00[ $ 15.00 | $ 525.00 | $ 1.00 [$ 3500 |$ 20003 700.00
709020 |ELECTRICAL PULL BOX EACH 1.00[$  500.00 | $ 500.00 [$  700.00 | $ 700.00 [$  750.00 [ $ 750.00
716601 |STREET LIGHT CONCRETE FOUNDATION EACH 1.00[ $ 5,000.00 | $ 5,000.00 | $ 4,000.00 [$  4,000.00 | $ 1,000.00 | $ 1,000.00
801000 |CONSTRUCTION STAKING BY THE CONTRACTOR LUMP SUM 1.00[ $ 15,000.00 | $ 15,000.00 | $ 10,000.00 [$  10,000.00 | $ 8,000.00 | $ 8,000.00
SUB-TOTAL= $  762,313.00 $  597,435.40 $  622,797.00
GROSS RECIEPT TAX 7.5% = $ 57,173.48 $  44,807.66 $ 46,709.78
TOTAL= $  819,486.48 $  642,243.06 $  669,506.78




ACTION REQUESTED:

BACKGROUND:

FINANCIAL
CONSIDERATION:

LEGAL REVIEW:

BOARD AND

COMMITTEE ACTION:

STAFF

RECOMMENDATION:

CITY OF ROSWELL
Infrastructure Committee
Large Conference Room, City Hall
425 N. Richardson, Roswell, NM 88201
Monday, May 15, 2017 at 4:00 p.m.

Consider award of Project ITB-17-013, W. McGaffey ADA/Sidewalk
Project to qualified low bidder Bullseye Construction of Artesia, NM
in the amount of $86,673.45, which includes tax rate of 7.75%.

Bids were received for subject project on May 9, 2017. This project
is for ADA/sidewalk improvements. Project terminiis W. McGaffey
from Union Ave. east to Richardson Ave.

This project is being performed in anticipation of a pavement mill
and fill project to follow pending end of year budget balance from
the Road Fund (Streets Department). This has been discussed
previously at Infrastructure Committee and the City Council
Retreat of April 2017.

Four bids were received. Attached are bid tabulations and letter of

recommendation from Engineering Department to Purchasing
Agent.

Project is fully funded through Engineering Capital Improvement
projects budget line item Sidewalk/ADA Improvements.

Not Applicable

Consider award of Project ITB-17-013, W. McGaffey ADA/Sidewalk
Project to qualified low bidder Bullseye Construction of Artesia, NM
in the amount of $86,673.45.

Recommend award of project to Bullseye Construction as qualified
low bidder.
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To: Lupita Everett May 9, 2017
Purchasing Agent

Re: Bids for ITB-17-013
W McGaffey Fillet/ADA Sidewalk

Bids received on May 9, 2017 for subject project have been reviewed. Four bids were received as follows:
(Amounts do not include Tax)

Bullseye Construction LLC., of Artesia, NM in the amount of $80,439.40.
Abraham’s Construction Inc., of Albuquerque, NM in the amount of $117,811.00.
Carreon Construction of Rio Rancho, NM in the amount $152,966.30.
Constructors Inc. of Carlsbad, NM in the amount of $173,147.00.

F= 1 B e

Upon completion of my review I hereby recommend award of this contract to Bullseye Construction LLC in the
monetary amount of $86,673.45 which includes a gross receipts tax rate of 7.75% which will be the actual rate
when construction is expected to start in July 2017.

Sincerely,

Louis Najar, PE.
Director of Planning & Engineering

xc: Project Files
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